DIWALI VACATION
WORK TIMETABLE

Thursday 5 Nov → Wednesday 11 Nov 2026 · Plan, priorities & targets

To: Hemant Sir | Date: 4 November 2026

Respected Hemant Sir,

I have planned the coming days so that our work keeps moving through the Diwali break and nothing waits until we return. My target is to reach **at least 50–70% progress on every workstream** by Wednesday, 11 November, and on that day sit with each respective person to show what has been done. The full plan is below.

My Four Priorities

PRIORITY 1

Ai TCQV (Time, Cost, Quality, Value), Cost of Delay & Finance

Work continuously with Papa on Thu, Fri and Sat, using the inputs already given and the data we receive today from Nancy Ma'am and team.

PRIORITY 2

Google Review Agent

Equally important. Full check with Prabhat on Thursday, before he leaves for home, so it goes to the Marketing team for testing over the holidays. The Procurement Agent is checked in the same session, for testing with Kushal Sir on call.

PRIORITY 3

Dharamshala Visualisation

From Saturday: 3D renders, realistic (real-life) elevations and walkthroughs of the Dharamshala.

PRIORITY 4

HR Agent

Following our HR meeting: build an AI agent for recruitment, using the Darwinbox information and the employee data HR will share.

Day-wise Timetable

Day	Work planned	Working with	Outcome by end of day
Wednesday 4 Nov (today)	Collect the data from Nancy Ma'am and team; arrange it against the inputs for Ai TCQV, Cost of Delay and Finance so work starts immediately tomorrow.	Nancy Ma'am & team	All data in hand; ready to start.
Thursday WFH requested 5 Nov	• **P1:** Ai TCQV, Cost of Delay & Finance with Papa. • **P2:** End-to-end check of the **Google Review Agent** with Prabhat, before he leaves for home for Diwali; check the **Procurement Agent** in the same session. • Agree with Prabhat what he will build from home.	Papa, Prabhat	Google Review Agent ready to hand to Marketing for testing; Procurement Agent ready for testing with Kushal Sir.

Friday 6 Nov	• **P1:** Continue Ai TCQV, Cost of Delay & Finance with Papa. • **P2:** Hand over the Google Review Agent to the Marketing team for testing.	Papa, Marketing team	Major portion of P1 done; Marketing testing begins.
Saturday 7 Nov	• **P1:** Final full day with Papa — complete as much of Ai TCQV, Cost of Delay & Finance as possible. • **P3:** Start the Dharamshala 3D model and elevations.	Papa	P1 completed as far as possible; Dharamshala work started.
Sunday 8 Nov	**P3:** Dharamshala 3D renders and realistic elevations.	Self	First set of renders and elevations.
Monday 9 Nov	• **P3:** Dharamshala walkthrough. • **P4:** Design the HR Agent workflow (scope below).	Self	Walkthrough draft; HR Agent blueprint ready.
Tuesday 10 Nov	• **P4:** Build the HR Agent. • Test the Procurement Agent with Kushal Sir on call (time as per his convenience). • **P2:** Collect Marketing's feedback on the Google Review Agent; prepare for Wednesday reviews.	Kushal Sir (call), Marketing	HR Agent working draft; Procurement and Google Review feedback captured.
Wednesday 11 Nov — back in office	• HR Agent review with HR. • Google Review Agent review with the Marketing Head. • Show you the complete progress on all workstreams. • Prabhat shows what he built while at home.	HR, Marketing Head, You, Prabhat	Each workstream reviewed with its owner; next steps fixed.

Note: From Sunday to Tuesday, my father's sister and my mother's sister will be staying with us for Diwali and Bhai Dooj, so Papa will be occupied. That is why the work with Papa is planned to be completed by Saturday, and I will continue the remaining work on my own during those days.

HR Agent — Planned Scope

- **Sourcing:** go through each job portal and search for the best-fit candidates.
- **Screening:** analyse candidates and shortlist them.
- **Communication:** draft and send emails to candidates.
- **Online interview:** take the first, technical-knowledge interview on a video call before the candidate visits our office.
- **Personal interview (in office):** understand the person — attitude, approach and communication. Language is no barrier; we assess understanding and clarity of communication in whichever language the candidate is comfortable.

Inputs: Darwinbox information and the data of all employees to be shared by HR.

Targets by Wednesday, 11 November

Priority / Workstream	Working with	Target	Reviewed on Wednesday with
P1 · Ai TCQV, Cost of Delay & Finance	Papa	Maximum possible by Saturday	You
P2 · Google Review Agent	Prabhat → Marketing team	Checked and under Marketing testing	Marketing Head
Procurement Agent	Prabhat → Kushal Sir	Checked and tested on call	Kushal Sir / You
P3 · Dharamshala renders, elevations & walkthrough	Self	50–70%	You
P4 · HR Agent	Self (HR data)	50–70%	HR

Request: Work From Home on Thursday, 5 November

Sir, I request your permission to work from home tomorrow, Thursday. This will let **Papa, Prabhat and me sit together at my place** and work as one team:

- Papa is available only till Saturday, so Thursday–Saturday becomes one continuous, uninterrupted block for Priority 1.
- Prabhat leaves for home for Diwali, so Thursday is our only chance to check the Google Review Agent and Procurement Agent together before the break.
- This lets the Google Review Agent reach Marketing and the Procurement Agent reach Kushal Sir for testing during the holidays itself.

I will keep you updated on progress. Thank you, Sir, for your support.

Wishing you and your family a very **Happy Diwali!**

Warm regards,
SSK